
   
 

Nov 28th, 2012 Project Update Meeting 

Chicago 

 

Discussion Items - DRAFT 

Site Wide 

• Master Schedule review – timing of work in  
Areas 1 through 4  

• White paper evaluation of non-PCB constituents Update on our fall 2012 fish collection effort 

• EPA plans for next public meeting? 

• Technical Assistant Grant status? 

• Dec. 17 meeting with Rick Karl 

Area 1 

• Preliminary feedback from EPA/MDEQ on Draft Area 1 FS Report? 

• Any public communication concerning Area 1 SRI Report approval? 

• Plans for public communication concerning Draft Area 1 FS?  

• 2012 Bank Monitoring and Maintenance Issues  

o Area 10A 

o Area 4A 

o Bank inspection tour schedule, plan 

o Formal OSC change communication 

o MDAG request for extension of GP monitoring and maintenance 

• Portage Creek project – current status and expectations? 

Area 2 

• Draft Area 2 SRI Report review – any preliminary feedback? 

• Area 2 ASTM planning discussion 

Area 3 

• Status of sampling, analysis, data validation work 

• Discuss target range of dates for data review meeting in February 
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Area 4 

• Area 4 SRI/FS WP preparation 

WB/A Site Update 

• Update on construction status 

• Dec 18 or 19 meeting on GWMP 

Other 

• 5-year review – results? 

• Status Allied Site FS and Proposed Plan schedule? 

• Battelle presentations  

• SETAC poster  

• Dr. Kennedy publications  
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